CAD058343

Minor

R4-2011-0037

BP WEST COAST PRODUCTS LLC

TESORO HATHAWAY STORAGE AND RACK

2/1/2016

Delivery delayed pending determinaticn of
applicability of new trash regulations.
Delivered Draft T.Q. 2/17/16. Delivered
Package Materials on 02/29/2016.

TO-01

CAD053392

Minor

R4-2011-0051

ROYAL CATERING COM PANY

ROYAL CATERING, EL MONTE

2/1/2016

In Frogress. Delivery delayed pending
determination of applicability of new trash
regulaticns. Delivered Draft TO on 2/18/16.
Delivered Package Materfals cn 02/28/16.

TO-01

CAD056065

Minor

R4-2011-0050

PARAMOUNT PETROLEUM CORP

PARAMOQUNT PETROLEUM REFINERY

Full

2/1/2016

In Progress. Delivery delayed pending
determination of applicability of new trash
reguiation and discussion of otherissues
with Regional Water Board staff. Delivered
Draft Tentative Qrder on 03/07/2016.
Defivered Package Materials on 3/18/16.

TO-01

CAD003557

Mincr

R4-2011-0097

EQUILON ENTERPRISES, LLC

MORMON ISLAND MARINE TERMINAL

3/27/2016

Stopped work on. Facility requested
termination of permit. Removed via TD#3.

T0-01

CAD056863

Minor

R4-2011-0100

KINDER MORGAN LIQUIDS TERMINAL

CARSONTERMINAL

3/27/2016

Defivered Draft Tentative Order on
3/28/16. Delivered Package Materials on
4/1/16.

TO-01

CAD063509

Mincr

R4-2011-0085

SANTA FE PACIFIC PIPELINE, LP

NORWALK PUMP STATION

Fuil

/27/2016

Regional Water Board staff agreed to delay
indelivery in crder to address revisions to a
previously delivered Draft permit. Delivered
Draft Tentative Order on 3/30/16.
Delivered Package Materiais cn 3/31/16.

TO-01

CAD059293

Minor

R4-2011-0152

CHEVRON USA INC

CHEVRON VAN NUYS TERMINAL

Full

4/12/2016

7/5/2016

Added via TD#3. In progress. Delivery
dates delayed to accommodate RB
oriorities. Anticipated delivery date is
7/11/2016. Delivered 7/11/16. Delivered
Package Materials 7/27/16.

TO-01

CAD002020

Mincr

R4-2011-0190

TESORO REFINING & MARKETING

TESORO SULFUR RECOVERY PLANT

8/7/2016

Consultant

ROWD received by RWB on 5/18/16.
Delivery date rescheduled to 8/7/16 adjust
to RWB pricrities addressing other permits.
Defivered Draft TO 8/7/16. Delivered
Package Materials 8/30/16.

T0-01

CAD061191

Mincr

R4-2011-0165

SOUTHERN CALIFORNIA EDISON

PEBBLY BEACH DESAL PLANT

Fuil

21/2016

Upon agreement with Regional Water
Board delayed defivery date by one month.
Delayed to discuss desalination
amendments with State Water Board.
Defivered Draft TO on 08/19/16. Delivered
Package Materials on 9/1/16.

TO-01

SR

GABOBO35Y:

Miner

R5-2D08-0050:

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC/QUINCY DIVISION

Fill

6172015

117172014

v progress: Draft Qrderto be delivered
within 3 weeks:af receiving final
Charter/Issue Paper direction: RPA and
inttal Charter/issue Paperdelivered
1272414 Preliminary Draft delvered
3815 Tentative Qrder materals
delivered 3/23/15: Die o minornatureof

TO:38

Draft;a
Qrderwas notrequired.

SR

CABNg4T4n

Minor

R5:2008:0120

STIMPEL WIEBELHALIS ASSOCIATES, INC

SWAAT MOUNTAIN GATE GLIARRY.

Tol RB op

faciity: Fger Technial
Directive 1.

T0:38

€ABOB439L:

Miner

R5-2009-0015:

COLEING PINE COMPANY

CHESTERSAWMELL

61412015

11/17/2014

Inprogress. Draft Order to e delivered
within 3 weeks of receniing final
Charter/Issue Paper diraction. RPAand
initial Crarter/Issue Paperdelivered
12/5/14; Board reguested that remaining
supportbetransferredto snother faciity:

¥ pet Technical
Directive d:

TO38

CADOR1SST:

Minor

R5:2009:0044

WHEELABRATOR SHASTA ENERGY €O

WHEELABRATQR SHASTA ENERGY-CO:

6/4/2015

117/17/2014

Inprogress Draft Order to e delivered
within 3 weeks of recelving final
Charter/Issue Paper direction: RPA and
Intial Charter/issue Paper delivered
1277124 Preliminary Draft delverad
335 DU o mirior nature of commients

v Draft 2
ngtreguired:

TO:38

£ADDA39BYT:

Minor

R5:2007:0145

SIERRA PACIFIC INDLISTRIES

SIERRA PACIFICINDUSTRIES, BURNEV-DRV

2/1/2015

1076/2014

DraftQrder to'be delivered within 3 weeks
of iecenving finafCharter/issue Paper

direction Int s/1ssie Paper
delivered 10/3714; Prefirinary Dratt
delivered 3/6/15. Dusto minor natire of
commentsion Preliminary Draft a Tentative

TO:38

SR

CADO04S95

Major:

R5:2010:0080

CORNING CITY.OF

CORNINGWWTP

67172016

9/30/2015

11/6/2015

P Ve
Directive 4, In progress: RPA and Tnitial
Charter/Issue Paper delivered 1176715,

T0:38

CADOR1400

Minor

R5-2010-0034

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES SHASTA LAKE DIVISION

6/23/2016

12/11/2015

/25/2015

1/25/2016

RPA and initial Charter/Issue Paper
delivered 12/3/15. Revised RPA and
Charter/Issue Paper delivered 12/31/15.
Preliminary Draft defivered 1/21/16. Due to
minornature of comments, Tentative Qrder
was not required.

TO-01

CAD078981

Major

R5-2010-0032

QUINCY CSD

QUINCY WWTP & COLLECTION SYSTEM

6/23/2016

11/6/2015

12/25/2015

In progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/Issue Paper delivered
12/22/15. Preliminary Draft deiivered
3/28/16. Tentative cover letter and NOPH
delivered on 4/13/16.

TO-01

5R

CAD004821

Major

R5-2011-0036

PACTIV CORP

Pactiv Molded Pulp Mili

12/1/2016

6/10/2016

Added via TD #3. Preliminary Draft tc be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
6/21/16. Preliminary Draft delivered
10/24/16.

T0-01

CABOBLSSR:

Major:

R5-2009-0095:

MANTECA; CITYOF

MANTECASTP.

21112015

1B/15/2014

RPA ot necessany. Preliminary Draft
10/24714: e Ords

125114

TO38

58

CABN78948

Major

R5:2010:0002

TURLOCK CITY-OF

TLRLOCK WWTP

2/1/2015

10/15/2014

RPA potnecessary: Preliminary Draft
defivered 10/16/14. Tentative Order
defivered 11/20/14.

T0:38

35

GABO79111

Maijor:

R5-2010-0004

SACRAMENTQ, CITY.OF

COMBINEDWASTEWATERCONTRALSY.

Fill

3/1f2015

127372014

i RPA oL . Preliminary
1/20/15. fve Order

3] 1/3D/15:
natare of comments on Preliminary Drafta
Tentative Grder was notreguired:

TO:38

Major

Cities of Modestoand Turock

North Valiey Regional Recycled Water Program

24172016

10/16/2015

Added per Technizal Directive 4
drogress: Preliminary Draftdelversd
10728115 Tentative Ordermaterials

13 Dueisming:

Draft;

Order washol required.

TO:38

55

CADOB1621

Minor

R5:2009:0034

DONNER SUMMIT PUBLIC UTILITY.

DONNER SLMMIT WWTFE

67172015

17014

inprogress: Braft Order to e detivered
within 3weeks of receiving final
Charterfissue Paperdirection. RPA anil
inftiatCharterfissue Paperdelivered
1120414 Prefiminary Draftidelivered
3/9/15: Duetominor nature ol comments

fi:Prefiminary Draft a Tentaty EEVAS
ot equired.

T0:38

CABO79898:

Major:

R5-2009-0067:

GRASS VALLEY CITY.OF

GRASS:VALLEY.STP

107172015

in progress. RPA andinitial Crarter/issue
Paperdeliverad d/23/15 Preliminary Draft
i 17115 ive Onder

delivered 10/6/15;

TO38

35

GADOBA69Y:

Miner

R5-2010-0005

UNITED AUBURN INDEAN COMMUNITY.

 THUNDER VALLEY-.CASING

Fill

6172015

117172014

i progress: Draft Orderto be deliversd
within: 3 weeks of recelving final
Chiarter/issue Faper direction: REA and
inialCrarter/issue Paper delivered
1176/14; Preliminary Draft delvered
276115 Tentath h 10/15.

TO:38

55

CABO93771

Major:

R5:2010:0081

RIQ VISTA CITY, NORTHWEST WWTR

NORTHWEST WASTEWATER TREATMENT FACILITY.

Fait

8/1/2015

: 5 RPA and Cl Paper
defivered 3719/15: Preliminary draft
defivered 77872015 Tentatve Order.
materials delvered 729715  Die Yo minor.
natire of comments on Preliminany Draft a

T0:38

CAD077682

Majer

R5-2010-0114

SACRAMENTO REGIONAL COUNTY SD

SACRAMENTO REGIONAL WWTP

Fuil

2/18/2016

11/6/2015

11/20/2015

In progress. RPA completed by RB staff.
Preliminary Draft delivered 11/23/15.
Tentative Cover Letter and NOPH delivered

1/29/16.

TO-01
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55

CAD0B4255

Mincr

R5-2011-0055

LINCOLN CENTER ENV REM TRUST

LINCOLN VILLAGE CENTER GWT SYSTEM

2/18/2016

11/5/2015

11/30/2015

In progress. RPA completed by RB staff.
Preliminary Draft delivered 12/3/15.
Tentative Order delivered 12/29/15.

T0-01

55

CADO77844

Minor

R5-2009-0093

PORTOLA, GITY OF

PORTOLA WWTP

Full

Removed per 3/23/16 Technical Directive
3.

TO-01

CAGS95002

General

R5-2013-0073

LIMITED THRT FM CLNUP SITES

4/21/2016

10/23/2015

In progress. RPA unnecessary for General
Qrder. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. Preliminary
Draft delivered 2/10/16.

TO-01

55

CAD085146

Minor

R5-2011-0053

BEAR VALLEY WATER DISTRICT

BEARVALLEY WWTP

Full

6/23/2016

12/11/2015

RPA unnecessary because no discharges
during permitterm. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. Prefim Draft
Permit delivered on 4/8/16. Tentative
cover letter and NOPH delivered on
4/21/16.

TO-01

55

General

New General Permit

POTW End of Pipe General Permit

POTW End of Pipe General Permit

4/21/2016

11/4/2015

In progress. RPA unnecessary for General
Qrder. Preliminary Draft to be delivered
within 3 weeks of receiving final

rection. Prelim Draft
2/16.

Charter/issue Pape:
Permit delivered or

T0-01

CAD081574

Mincr

R5-2011-0086

River Highlands C5D/Yuba County

Hammonton Gold Village WWTP

Fuil

2/1/2017

8/21/2016

In progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
{nitial Charter/Issue Paper delivered
7/22/16. Preliminary Draft delivered

10/20/16.

TO-01

6T

CAGIT6D0T:

General

R6T-2010-0024

TREATED GROUNDWATER

Fill

2/if2016

Tlef2015

i Kickeoff ng held 4/3/15.

9/5/12

TO:38

Tentath I 1172715

6V

CA0102814

Minor

R6V-2011-0081

CA DEPT OF FISH & GAME

MQJAVE RIVER FISH HATCH NPDES

11/9/2016

11/16/2015

3/4/2016

5/13/2016

In progress. Draft permitto be delivered
within 1 month of receiving ROWD {due
4/15/16). RPA delayed while awaiting
missing data from Discharger. RPA
delivered 4/1/16. Draft delayed while
awaiting additional information frem
Discharger. Draft permit delivered 8/31/16.

TO-01

=

GAGIT7D01:

General

R7-2D09-0400:

TREATED GROUNDWATER FROMVOC

5/Afa015

117272015

3212015

Tt

TGS

TO:38

CABIBAS23

Major:

R7-2010:0022

BRAWLEY, €ITY OF

BRAWEEY WWTP

61572015

117/2/2015

1/12/2015

372/2015

Tt

inprogress; delivered nitial draft 4/18/15;
delivared final draft 5726715

TO38

CAB104477.

Major

R7:2010:0019

VALLEY'SD

VALLEY SDWWTP

6/18/2015

117272015

1/12/2015

37212015

Tt

Inprogress deliveredinitial draft 2/9/15;
delivered final draft 3/20/15

T0:38

CAB104493

Major

R7:2010:002%

COACHELLA SD

COACHELLA SD WWTP.

6/18/2015

117272015

1/12/2015

37212015

Tt

Inprogress deliveredinitial draft 3/2/15;

al draft 4715715

T0:38

CADI05015:

Major

R7-2010:D01&

CALIPATRIA CITY-QF

CALIPATRIA WWTP.

61872015

117272015

174272015

34272015

T

Inprogressy defvered nnial draft 4/17/15;
I al draft 5/12/15

TO:38

CA7000004

Minor

R7-2010-0023

IMPERIALID

IMPERIAL 1D GRASS CARP HATCHERY

11/10/2015

12/14/2015

1/4/2016

Beand staff have tentatively proposed the
March Board meeting for adogtion.

RPA delivered 12/14/2015.

Draft Permit delivered 12/29/2015.
Site visit conducted on 1/6/2016.
Site visit memorandum delivered on
2/26/16.

TO-01

CAD104906

Mincr

R7-2011-0021

US NAVY

US NAVY NAVALAIR FACILITY WWTP

1/4/2016

1/25/2016

Board staff have tentativley proposed to
bring the permit to the March Board
meeting.

Kick-off cali conducted 12/8/15.

RPA delivered 12/26/15.

Site visit 1/6/2016

Draft permit and package materials
delivered 1/25/16.

Site visit memorandum delivered 2/26/16.

T0-01

CAD104361

Minor

R7-2011-0020

HOLTVILLE CITY

HOLTVILLE CITY WWTP

2/8/2016

3/14/2016

Site visit conducted on 1/5/2016.
Boand staff have tentatively proposed
bringing the permit to the May Board
meeting.

RPA deleviered on 2/8/16.

Site visit memorandum delivered on
2/26/16.

Draft preliminary permit delivered on
3/15/16.

TO-01

~

CAD104370

Major

R7-2011-0019

HEBERPUD

HEBER PUD WWTP

Full

3/21/2016

4/22/2016

Site visit conducted on 1/5/2016.

Adoption tentatively scheduled for the June
Board meeting.

Board staff requested that PG deliver the
draft permitearly on 4/15/16, and PG has
agreed to this request.

Site visit memorandum delfivered on
2/26/16.

RPA was delivered on 3/21/16.
Draft permit delivered on 4/15/16.

TO-01

CAD105066

Minor

R7-2005-0078

Imperial Valiey Resource Recovery

Removed from TO01, as per Technical
Directive No. 3.

TO-01

~

NEW

NEW

NEW

KENT SEATECH CORP

KENT SEATECH FISHFARM

Full

11/17/2016

7/15/2016

Added via TD#4 on 7/5/16. Kickoff on
7/8/16. RB moved up delivery to 8/1/16
Draft permit delivered on 8/1/16. Admin
package delivered on 8/8/16.

TO-01

CADIOR94L

Major:

R9-2003:0394

ESCONDIDO; CITY. OF

HARRF-DISCHTO ESCONDIDO CREEK:

5/1/2015

10/14/2014

1171742014

Kickoff call on 10734714 I progress: Draft
pemitand draft TSO deliveredon
TEAZAG and 11720714 respectively:

TO:38

CADIORD73 & CAQIDBIRE

Major:

RY-2005-0005 & RY-2005-0006

SOUTHERNCALIFORNIA EDISON

SONGS LINIT-2 & SONGS LINIT 3

9/1/2015

21912015

3/15/2015

In sccordance with Technical Directive 4;
vermitsupport moved to TA38, beng
redicedta SONGS Unit2 only, new.

/5715 with final

it det N S/14715:

o 1
schedule; with permit defivery on 3716/15;
As ol 34715, complete eff uentdata has
notheenprovided: Regional Water Boardis
aware ofdelay inrecieving data: Pernmitis
inprocess; Permitdelvered 4722715

TO:38

CADI07409

Major:

R9-2009:0001

CITYOF SANDIEGO

POINT LOMA WWTP & OCEANOUTFALL

3/10/2018

7/16/2015

11/18/2015

review! Due dat
adil

ave oty g tobe

finalized during Kickoff call:onluly 16, 2015

& i 117115
revised to 11719715 to be ith
REB:

11719715 nseto
RB comments on12/31/15.

T0:38

GAGHYED01:

General

R9-2010-0003

HYDROSTATIC TEST-WATERS RBOQ

Fiall

rTechnical Directive

TO:38

New

New

CITY OF SAN DIEGO

NORTH CITY WRP

Fuil

8/10/2016

2/8/2016

Due dates revised by RBon 12/21/2015.

In progress. Delivered on 2/9/16.

TO-01

CA0109134

Major

R9-2009-0099

GENERAL DYNAMICS NATIONAL STEEL & SHIPBUILDING

NATIONAL STEEL & SHIPBUILDING CO {NASSCO)

2/8/2016

4/4/2016

Permit delivered on 3/11/2016.

T0-01

CAD108952

Minor

R9-2010-0012

SWEETWATER AUTHORITY

SWEETWATER AUTHQORITY GROUNDWATER DEMIN

Full

7/5/2016

8/1/2016

Due dates tc be revised by RB. In progress.
Delay while going over new salinity data for
recelving water. In QA process.

TO-01

CAD107999

Majer

R9-2010-0087

SAN ELIO JOINT POWERS AUTH

SAN ELIJO WATER RECLAMATION AUTHORITY

Fuil

7/14/2016

9/1/2016

Due dates tc be revised by RB. In progress.
Draft delivered 11/21/16.

TO-01

CAD107981

Majer

R9-2010-0086

ESCONDIDO, CITY OF

HARRF DISCH TO SAN ELIJO OCEAN QUTFALL

Fuil

7/14/2016

10/1/2016

Due dates tc be revised by RB. In progress.
Draft delivered 11/21/16.

TO-01

CAD107433

Major

R9-2011-0016

QCEANSIDE, CITY OF

SAN LUIS REY WRF

7/14/2016

11/1/2016

Due dates tc be revised by RB. Ready for
delivery. Permit delivered on 12/9/16.

T0-01

CAD109223

Major

POSEIDON RESQOURCES CORPORATION

CARLSBAD DESALINATION PLANT

3/11/2015

Added per Technical Directive 2. In
progress. Status update provided on
12/30/186. Expect support will continue
underTO#107.

TO-01

CADD22977

Major:

R1:2012:0048

c ity of

TP

Full

Bf1/2017

2/3/2017

2/1772017

3/17/2017

Grotp !l RPA delivered 2/22/17 Tentative
Draft delvered 477717

TO07

CAD024571

Minor

R1-2012-0027

Fairhaven Power Company

DG Fairhaven Power

Full

6/1/2017

12/4/2016

12/18/2016

1/15/2017

Group |; RPA delivered 12/16/16. Tentative
Draft delivered 1/18/17.

T0-07

CADBOO60TT:

Minor

R1-:2012-D065

Scotia; Townof

Scolia Town Power Plant

Falf

127172017

51872017

Stz

/32017

Groug 15 RPATn orocess, Reguesting

1473047

TO:B7

CAD022388

Major

R1-2012-0068

Ukiah, City of

Ukiah WWTP

Full

8/1/2017

2/3/2017

2/17/2017

3/17/2017

Groug 1; RPA delivered 2/16/17. Awaiting
revised ROWD, due 4/15/17. Tentative
Draft delivered 5/16/17.

T0-07
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GAB022713:

WMajor:

R1-2012:0031

Arcata, Cityof

Arcata WWTE

Fidll

10/172017

/572017

471972017

5772017

Groug 1 RPA delivered 4/26/17 Awaiting
additional d forian planied
i Vi

REstaffio delay drafruntithisinfois

ded Tentatve Dr

8/12/18.

TO:B7

CAG912004

General

R2-2012-0060

Extracted Groundwater General Permit

Extracted Groundwater General Permit

Full

8/9/2017

12/9/2016

1/6/2017

2/15/2017

Greup 111; Kickof call scheduled for 12/9/16.
Defivered drafton 2/15/17.

T0-07

CABN37699

Major:

R2:2012:0017

Vallejo Sanand Flood Cont

Valleio SECDWWTP:

7112/2017

12/21/2016

141372017

2/22/2017

Group 1 RPA delivered on 1/13/17. Draft
delivered 2722717;

T0:07

CAD038598

Major

R2-2012-0061

Sewer Authority Mid-Coastside

Sewer Authority Mid-Coastside Wastewater Treatment Plant

Full

9/13/2017

2/24/2017

5/5/2017

6/14/2017

Group 1; In progress. Kickoff calion
3/20/17. In progress. RPA deliverd on
5/18/17. Permit defievered on 6/19/17.

TO-07

CADO37826:

Major

R2-2012-0027:

Rodeo Sanitany: District:

Rodeo Santary District WWIP

Falf

FH272017

Txi21/2016

1300017

22212017

Group i RPA delivered on 1713717 Draft

TO07

2022157

CAG032012

General

R2-2012-0050

Dry Dock General Permit

Dry Dock General Permit

Full

7/12/2017

10/14/2016

11/4/2016

12/16/2016

Groug {1 Kickoff on Qct 14, discussion on
RPA and limits held cn 10/28. Permit
delivered on 12/16/16.

T0-07

CABBLEEST

Mjor

Ra-2034-0615

o

CABD48003

Major

R3-20039-0046

South San Luis Qbispo County Santiation District

South San Luis Oblspo

Full

8/1/2018

CADB04B1ZY:

WMajor:

R3-2011:0211

Lompoc, Gty of

Lompot Regional WRE

Fidll

Group i i 2371

TOB7

CAD006254

Major

R3-2000-0041

Dynergy Moss Landing LLC

Moss Landing Power Plant

Full

Greoup 111 In process. Delivered on 2/21/18.

T0-07

CADOS9013

Minor:

R4:2011:0176

Labticating Specialties Co

Pico Rivera Faclity:

Full

1/18/2017

2/872017

3f27/2017

Groug i fnprocesss Anticioate delayon
AF 10717 Delivered Draft Tentative Order
and Pach 4/20/1

T0:07

CADO057649

Minor

R4-2011-0191

Los Angeles City of DWP

Haynes Tank Farm Tanks A-J

Full

1/25/2017

2/15/2017

4/24/2017

Group |; In process. Dellvered Draft
Tentative Qrder 5/4/17. Delivered Package
Materals 5/11/17.

TO-07

CABOGIIRS:

Major:

R4-2012:0021

ConocoPhilins Company

tos:Angeles Refineny, Carson Plant

Full

117212016

12/16/2016

173172017

Group L inprocess, Delivered Draft:
i 1313
2/9117;

TO07

CAD063070

Minor

R4-2012-0054

Stellar Biotechnologies, Inc

Steliar Biotechnologies, Inc

Full

11/18/2016

12/22/2016

2/24/2017

Groug I; In process. Delivered RPA on
12/22/16. Delivered on 2/24/17.

T0-07

CADOBA13T

Minor

R4-2012-D055

Stellar Biotechnologies, Inc

Part Huspeme Aguacultine Park

Falf

1171872016

1272272016

2242017

Groug s Ingrocess, Delivered RPA on
12722716, Deliveredion /2417 Pullic
nolice package delivered on 3/1/17.

TO:B7

5R

CADOB2589

Major

R5-2013-0043

Redding City

Stillwater WWTP

Full

2/1/2018

6/1/2017

8/1/2017

Group 11. Preliminary Draft tc be delivered
within 3 weeks of final Charter directicn.
RPA and initial Charter delivered on 8/3/17.
Preliminary draft permit delivered on
2/21/18.

T0-07

55

CADO79651:

Major

R5-2012:0034

Linda County Water Distiict

Linda Counby: Water District WWTE

Falf

476/ 2017

Group ik Perdosh; RBstaff has completed
RPAand Charter. Will coordiate with Jash
16 obtaln materials and begih deafting
permit: Preliminany Draft delivered
12122116 Tentatve Orderdélvered
4/20/17.

TO07

“ Drnftto-bodeals ;
AR A ¥

RS Js-of fina-Charterdirecbon—RB

[O—— ; ey
Replaced via TD on 9/11/17 for City of
Dunsmuir {CAD078441)

T0-07

CABO78441

Major:

Bunrriair City of

City:of Dansrouin WP

Full

6/14/2018

82972017

9/28/2017.

Group:ilzAddedyvia technical direetve

141 el Drafttobe
deliveredwitnin 3weeks of final Charter
direction: i progress; RPA and initial
Charterdealy on I/ iy

Draftdeivercd 7/19/2018;

TO07

55

CAD079103

Major

R5-2012-0031

Modesto, City of

City of Modesto WQCF

Full

6/8/2017

10/19/2016

10/26/2016

Group 1i. Prefiminary Draft tc be delivered
within 4 weeks of final Charter direction.
RPA and initial Charter delivered 10/27/16.
Preliminary Draft delivered 2/14/17.
Tentative Cover Letter and NOPH delivered

55

CABO79260

Major:

R5:2013:0094

Yiubia City.

City-of Yuba Oty WWTE

Full

6/1/2018

6/15/2017

9/172017

55

CAD084271

Major

R5-2013-0004

Mountain House (5D

Mountain House WWTP

Full

12/7/2017

3/17/2017

4/28/2017

Groug 11. Prefiminary Draftto be delivered
within 3 weeks of final Charter direction.

RPA and initial Charter delivered on 5/2/17.
Preliminary Draft delivered 7/14/17.
Tentative Order Package delivered
8/29/17.

T0-07

55

CABN85201

Minor

R5:2012:0088

Angels City

Angels WWTP

Falt

6/8/2017

10/20/2016

10/26/2018

Groug ik Prefiminary Draftto bedeliversd
within ks of final Cf recti
dinitial Jel 11177716,
i I AT
T i o Lettel NOP I
36/1T

TO:07

55

CAD079154

Major

R5-2012-0115

Tracy City

Tracy WWTP

Full

10/19/2017

1/13/2017

2/17/2017

Groug {i. Prefiminary Draftto be delivered
within 3 weeks of final Charter direction.
RPA and initial Charter delivered 2/22/17.
Preliminary Draft delivered 5/23/17.
Tentative Cover Letter and NOPH delivered
6/28/17.

T0-07

oV:

CADI02792

Minor:

R6V-2012-0038

CA Deptof Eish & Game/US Army Corps of Engineers

Black Rock:Fish Hatohery NPDES

Full

512018

7/12/2017

712812017

82212017

Group:1: RBprovided generaltimeirames:
Wil establish sped
ldckoft: Awalting ROWD and direction from

fic dite dates priorto

RB staff skl Hedule;

frariRob Tucker oS/ 15/17 "RPA delivered
an8/1/17; Draft permit deliversd 8/24/17.
Reviseddhattoermitdelvercdion 9f 14/17;
Tentative draft delivered o 12/4/17.

T0:07

CAD104973

Major

R7-2012-0008

Coachella Valley WD

Coachella Valley WD WWTP

Full

11/13/2016

1/18/2017

2/17/2017

Group 1; Draftin progress. Scheduling pre-
permit site visit {January 2017). Permit
renewal application received on 12/1/16.
Draft Order and RPA delivered 12/22/2016.

T0-07

CAB105007

Minor

R7:2012:0013

Westmorland Oty

nd Cy WINTE

Falt

3/19/2017

5/18/2017

6/17/2017

Groug: 1 site visit scheduled for 1/24/17:
DraftRPA delivered 5/5/2017. Intial Draft
Permht Package delvered 5/8/17.

T0:07

Boardstafiared i hetd

Mosd-Boefawil sre-s-NRDES,
e i

dates-atataterdate: Replaced via TD with
Peter M. Ormond on 8/10/17.

CAB104841

Minor

R7:2013:0009

Peter M Ormiond

Date Gardens Mobfle Home Parc WWTP

Falt

27772018

TDon8/10/1 lace O
Worid Beef. Kickoff fistweek of
sttevish performed on 1/9/18:
2128

CAD105023

Minor

R7-2012-0011

Seeley CWD

Seeley CWD WWTP

Full

3/19/2017

5/18/2017

6/17/2017

Group {; Site viist scheduted for 1/24/17. In
process. Draft RPA delivered 5/5/17. Initial
Draft NPDES Permit Package delivered
8/22/2017. Revised package delivered
9/1/2017

CABOO04D3:

Major

R8-2012-0007:

Poseidon Resgurces LEC.

Falf

37172017

CAD109223

Major

R9-2010-0073

Poseidon Resources LLC

Carlsbad Desalination Plant.

Full

T0-07

CAD107395

Major

R9-2011-0019

Encina Wastewater Authority

Buena 5D, ect..

Full

10/20/2017

Group 1; in process, QA'd. Delivered on
2/2/18.

T0-07
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